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SUMMARY: 
 
The Department of Transportation (Department) is presenting this item for information on the status 
of the Department’s Traffic Congestion Relief Program (TCRP) projects allocated in Fiscal Year 
(FY) 2006-07. 
 
To date, 27 TCRP projects totaling $340,351,000 have been voted in FY 2006-07 (this total does not 
include reimbursement of Letters of No Prejudice).  Of the projects voted from July through 
November 2006, two remain to be awarded.  Moreover, one project will not be awarded so a 
concurrent de-allocation request is under Reference 2.6e.(4).  The status of the projects not yet 
awarded is reflected in the table on the following page. 
 
The six projects voted in December 2006 and January 2007 will be included in future reports. 
 
BACKGROUND: 
 
At its June 8, 2006 meeting, the California Transportation Commission (Commission) adopted 
Resolution G-06-08, which requires projects to be ready to proceed to construction within six 
months of an allocation of funds.  The policy also requires that projects not awarded within four 
months of allocation be reported to the Commission. 
 
It has been determined that the Commission requirements apply to TCRP projects.
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Projects Voted Not Awarded After Four Months: 
 

TCRP 
Project 
Number Project Description Agency 

Alloc. 
Date 

Award 
Deadline 

Allocation 
Amount 

(x $1,000) Project Status 
1.1 BART to San Jose; 

extend BART from 
Fremont to Downtown 
San Jose in Santa Clara 
and Alameda Counties. 

Santa Clara 
Valley 

Transportation 
Authority and 
San Francisco 

Bay Area 
Rapid Transit 

District 

7/20/06 7/31/07 $11,000 A 6-month extension was approved at 
the January 31-February 1, 2007 
Commission meeting.  

112 Jersey Avenue; widen 
from 17th Avenue to 18th 
Avenue in Kings County. 

Kings County 
Public Works 

7/20/06 1/31/07 $1,500 Project will not be awarded.  De-
allocation is being requested under 
Reference 2.6e.(4). 

141 Union City Intermodal 
Station 

City of Union 
City 

11/9/06 5/31/07 $1,880 Project will be advertised February 28, 
2007 and bid opening is expected on 
April 10, 2007. 

    Total $14,380  
 

 
 


